@

California High-Speed Rail Authority
Funding Contribution Plan (FCP) June 30, 2015

Table of Contents

Table of Contents

Footnotes

FCP Expenditures and Forecast

Cost Summary Tables

Planning Cost Summary by Segment

Annual Expenditures Plan by FRA Task

Annual Expenditure Plan by Environmental/Construction
Annual Expenditure Plan by Funding Source

Monthly Expenditure Plan by Funding Source

Report date June 30, 2015

O 00 W N =

10
11
12
13



Footnotes
Cooperative Agreement FR-HSR-0009-10-01-00, Exhibit 3: Funding Contribution Plan

The following Funding Contribution Plan is submitted for the quarter ended June 30, 2015.

General Assumptions:

- This FCP is the quarterly update for June 30, 2015 as required by Cooperative Agreement
FR-HSR-0009-10-01-05. Nothing in this Funding Contribution Plan shall be interpreted to modify,
supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-05 including but
not limited to the Scope, Schedule and Approved Project Budget contained therein.

- State funding sources may include Prop 1A and Cap & Trade.

- FY 10/11 costs reflect ARRA start date of August 17, 2010.

- In accordance with the Authority’s contingency management plan, $261.2m has been moved to construction
package 2-3.
The San Francisco to San Jose and San Jose to Merced environmental sections are currently under
consideration for amendment or re-procurement.

- Contracts for the Palmdale to Burbank and Burbank to Anaheim environmental sections have been procured
and executed. Fiscal year budgets are being developed.
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FCP Expenditures and Forecast

I From 8/17/2010 I l l I l I l I I l { Total Estimated } I I I I ‘
SUMMARY - PLANNING 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 51,290,773 51,531,643 39,465,078 30,638,774 28,531,963 28,210,345 9,184,566 5,376,215 - - 244,229,358 190,481,554 53,747,804 - 244,229,358
Task 1.1 Regional Consultant Project Management 11,183,708 11,334,603 9,462,239 6,692,902 4,606,626 5,983,885 2,073,224 950,000 - - 52,287,187 52,287,187 - - 52,287,187
Task 1.2 Regional Consuttant Public / Agency Participation 4,030,945 5,251,179 3,921,771 2,164,819 3,539,322 3,042,776 1,406,869 200,000 - - 23,557,680 23,557,680 - - 23,557,680
Task 1.3 Alternatives Analysis 1,501,987 836,222 1,239,815 2,621,311 4,794,257 50,000 - - - - 11,043,592 11,043,592 - - 11,043,592
Task 1.4 EIR/EIS Analysis 21,559,952 15,243,143 6,955,080 3,013,590 6,172,115 2,755,445 735,000 - - - 56,434,324 56,434,324 - - 56,434,324
Task 1.5 Draft and Final EIR/ EIS 4,532,938 7,621,300 4,576,920 3,039,004 413,406 6,661,940 1,228,818 - - - 28,074,326 28,074,326 - - 28,074,326
Task 1.6 Certification of EIR / EIS and ROD 317,850 1,660,521 5,691,406 4,564,133 1,197,712 5,252,824 400,000 - - - 19,084,446 19,084,446 - - 19,084,446
Task 1.7 Program Management 8,163,392 9,584,676 7,617,847 8,543,015 7,808,527 4,463,476 3,340,656 4,226,215 - - 53,747,804 - 53,747,804 - 53,747,804
Task 2 PE 15% and 30% Design 67,962,916 51,020,315 34492128 24,642,965 19,835,084 7,756,397 4,601,865 4,065,316 - - 214,376,987 136,384,529 77,992,458 - 214,376,987
Task 2.1 Regional Consultant PE 46,800,121 30,460,615 24,899,586 17,375,799 14,194,277 2,392,921 261,210 - - - 136,384,529 136,384,529 - - 136,384,529
Task 2.2 Program Management 6,213,724 7,263,650 9,592,542 7,267,166 5,640,807 5,363,476 4,340,656 4,065,316 - - 49,747,336 - 49,747,336 - 49,747,336
Task 2.3 PMT Engineering 14,949,071 13,296,051 - - - - - - - - 28,245,122 28,245,122 - 28,245,122
Task 3 Other Related Work 11,123,576 23,062,760 8,859,651 7,902,906 10,218,952 51,578,797 51,701,491 150,000 - - 164,598,132 13,248,981 14,709,502 136,639,649 164,598,132
Task 3.1 Regional Consultant Station Area Planning 674,493 707,814 480,260 239,024 401,174 364,371 90,000 - - - 2,957,137 2,957,137 - - 2,957,137
Task 3.2 Regional Consultant ROW Work 2,267,839 7,030,227 961 - 125,395 816,423 51,000 - - - 10,291,845 10,291,845 - - 10,291,845
Task 3.3 PMT ROW Work 296,574 428,622 - - - - - - - 725,196 725,196 - 725,196
Task 3.4 Ridership Forecasting 3,237,742 4,355,299 - - 7,593,041 7,593,041 - 7,593,041
Task 3.5 Construction Planning / Procurement Support 954,079 5,437,186 - - - - - - 6,391,265 6,391,265 - 6,391,265
Task 3.6 Station Area Planning - - - 6,400,000 4,450,000 150,000 - - 11,000,000 - 11,000,000 11,000,000
Task 3.7 LAUS/So Cal Improvements - - - - 40,000,000 40,000,000 - - - 80,000,000 - 80,000,000 80,000,000
Task 3.8 Resource Agencies for Environmental Review 3,692,849 5,103,612 8,378,429 7,663,882 9,692,383 3,998,003 7,110,491 - - - 45,639,649 - 45,639,649 45,639,649
Task 4 Project Administration (SWCAP) 659,950 - 17,920 - 117,652 - - - - 795,522 - 795,522 795,522
Total SUMMARY - PLANNING 131,037,215 125,614,718 82,816,857 63,202,565 58,586,000 87,663,191 65,487,923 9,591,531 - - 624,000,000 340,115,065 146,449,764 137,435,171 624,000,000
Phase | San Francisco - San Jose 2010/11 201112 2012113 2013/14 2014115 201516 2016117 2017/18 2018119 2019720 RC PMT Agencies Total
Task 1 Environmental Review 7,364,960 2,728,386 1,105,301 908,322 780,853 5,005,930 3,627,976 422,621 - - 21,944,349 16,569,568 5,374,780 - 21,944,349
Task 1.1 Regional Consultant Project Management 2,444,353 714,426 134,829 7,986 - 1,715,356 1,123,224 - - - 6,140,174 6,140,174 - - 6,140,174
Task 1.2 Regional Consultant Public / Agency Participation 1,016,757 416,431 157,400 3,589 - 901,936 906,869 - - - 3,402,981 3,402,981 - - 3,402,981
Task 1.3 Alternatives Analysis 263,815 - - - - - - - - - 263,815 263,815 - - 263,815
Task 1.4 EIR/EIS Analysis 2,427,912 639,062 51,287 42,446 - 1,410,000 735,000 - - - 5,305,706 5,305,706 - - 5,305,706
Task 1.5 Draft and Final EIR/ EIS 395,783 - - - 440,291 478,818 - - - 1,314,892 1,314,892 - - 1,314,892
Task 1.6 Certification of EIR / EIS and ROD - - - - - 92,000 50,000 - - - 142,000 142,000 - - 142,000
Task 1.7 Program Management 816,339 958,468 761,785 854,302 780,853 446,348 334,066 422,621 - - 5,374,780 - 5,374,780 - 5,374,780
Task 2 PE 15% and 30% Design 12,839,892 3,644,554 969,677 726,717 564,081 844,348 695,275 406,532 - - 20,691,075 12,891,829 7,799,246 - 20,691,075
Task 2.1 Regional Consuttant PE 10,723,612 1,588,584 10,423 - - 308,000 261,210 - - - 12,891,829 12,891,829 - - 12,891,829
Task 2.2 Program Management 621,372 726,365 959,254 726,717 564,081 536,348 434,066 406,532 - - 4,974,734 - 4,974,734 - 4,974,734
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 2,824,512 - 2,824,512
Task 3 Other Related Work 1,558,753 1,238,450 63,939 86,420 3,517,835 1,292,542 4,719,741 - - - 12,477,680 680,713 1,470,950 10,326,016 12,477,680
Task 3.1 Regional Consultant Station Area Planning 404,192 - - - 75,000 75,000 - - - 554,192 554,192 - - 554,192
Task 3.2 Regional Consultant ROW Work 1522 - - 74,000 51,000 - - - 126,522 126,522 - - 126,522
Task 3.3 PMT ROW Work 29,657 42,862 - - - - - - 72,520 72,520 - 72,520
Task 3.4 Ridership Forecasting 323,774 435,530 - - 759,304 759,304 - 759,304
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - 639,126 639,126 - 639,126
Task 3.6 Station Area Planning - - - - - - - -
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - -
Task 3.8 Resource Agencies for Environmental Review 704,201 216,339 63,939 86,420 3,517,835 1,143,542 4,593,741 - - - 10,326,016 - 10,326,016 10,326,016
Task 4 Project Administration (SWCAP) 33,541 - 896 - 2,353 - - - - 36,790 - 36,790 36,790
Total San Francisco - San Jose 21,797,146 7,611,390 2,138,917 1,722,355 4,862,768 7,145,172 9,042,992 829,153 E 30,142,111 14,644,976 10,362,806 55,149,893
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FCP Expenditures and Forecast

Phase | San Jose - Merced 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 8,318,503 8,264,014 6,679,641 4,198,886 5,213,552 3,942,695 5,556,590 4,953,593 - - 47,127,474 32,855,910 14,271,563 - 47,127,474
Task 1.1 Regional Consultant Project Management 2,274,671 2,017,638 1,463,296 968,146 807,154 1,050,000 950,000 950,000 10,480,905 10,480,905 - 10,480,905
Task 1.2 Regional Consultant Public / Agency Participation 670,742 919,461 610,920 200,583 432,424 850,000 500,000 200,000 4,384,130 4,384,130 4,384,130
Task 1.3 Alternatives Analysis 324,124 22,460 50,867 - (144) 50,000 - - 447,307 447,307 447,307
Task 1.4 EIR/EIS Analysis 4,084,721 3,897,504 2,467,457 951,113 2,078,969 - - 13,479,764 13,479,764 13,479,764
Task 1.5 Draft and Final EIR / EIS 147,905 419,351 547,532 368,682 220,380 1,050,000 750,000 3,503,851 3,503,851 3,503,851
Task 1.6 Certification of EIR / EIS and ROD - 29,132 15,999 1,759 113,063 50,000 350,000 - 559,953 559,953 - 559,953
Task 1.7 Program Management 816,339 958,468 1,523,569 1,708,603 1,561,705 892,695 3,006,590 3,803,593 14,271,563 - 14,271,563 14,271,563
Task 2 PE 15% and 30% Design 11,868,231 5,131,762 7,790,861 4,659,669 3,722,466 1,857,616 3,906,590 3,658,784 42,595,980 25,285,558 17,310,422 42,595,980
Task 2.1 Regional Consultant PE 9,751,952 3,075,792 5,872,353 3,206,236 2,594,305 784,921 - - 25,285,558 25,285,558 - 25,285,558
Task 2.2 Program Management 621,372 726,365 1,918,508 1,453,433 1,128,161 1,072,695 3,906,590 3,658,784 14,485,910 - 14,485,910 14,485,910
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - 2,824,512 - 2,824,512 2,824,512
Task 3 Other Related Work 1,086,526 1,939,834 1,736,592 1,128,177 1,498,430 1,938,327 4,081,751 150,000 13,559,636 307,341 1,470,950 11,781,345 13,559,636
Task 3.1 Regional Consultant Station Area Planning 1,641 234,393 4,606 - - 50,000 15,000 - 305,640 305,640 - - 305,640
Task 3.2 Regional Consultant ROW Work 422 70 - 1,210 - 1,701 1,701 - 1,701
Task 3.3 PMT ROW Work 29,657 42,862 - 72,520 - 72,520 72,520
Task 3.4 Ridership Forecasting 323,774 435,530 759,304 - 759,304 759,304
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - 639,126 - 639,126 - 639,126
Task 3.6 Station Area Planning - - 700,000 1,550,000 150,000 2,400,000 - - 2,400,000 2,400,000
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - -
Task 3.8 Resource Agencies for Environmental Review 635,624 683,261 1,731,986 1,128,177 1,498,430 1,187,117 2,516,751 9,381,345 - 9,381,345 9,381,345
Task 4 Project Administration (SWCAP) 71,232 - 4,480 29,410 111,122 - 111,122 111,122
Total San Jose - Merced 21,350,492 15335610 16,207,093 9,991,212 10,434,448 7,768,048 13,544,931 8,762,378 103,394,211 58,448,810 33,052,935 11,892,467 103,394,211
Phase | Merced - Fresno 2010111 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 11,343,968 12,374,763 6,897,018 5,036,475 330,065 - - - - - 35,982,289 29,929,186 6,053,103 - 35,982,289
Task 1.1 Regional Consultant Project Management 910,665 1,194,052 1,174,151 806,743 51,840 4,137,450 4,137,450 - 4,137,450
Task 1.2 Regional Consultant Public / Agency Participation 300,566 946,072 333,453 70,727 - 1,650,817 1,650,817 1,650,817
Task 1.3 Alternatives Analysis 41,733 - - - 41,733 41,733 41,733
Task 1.4 EIR/EIS Analysis 7,091,348 3,512,502 10,603,850 10,603,850 10,603,850
Task 1.5 Draft and Final EIR / EIS 950,855 3,487,682 - - - 4,438,537 4,438,537 4,438,537
Task 1.6 Certification of EIR / EIS and ROD 7,954 838,286 4,627,629 3,304,705 278,225 9,056,799 9,056,799 - 9,056,799
Task 1.7 Program Management 2,040,848 2,396,169 761,785 854,302 - 6,053,103 - 6,053,103 6,053,103
Task 2 PE 15% and 30% Design 10,549,753 9,812,104 2,520,195 1,171,869 36,466 24,090,388 11,973,793 12,116,595 24,090,388
Task 2.1 Regional Consultant PE 5,259,054 4,672,179 1,560,941 445,153 36,466 11,973,793 11,973,793 - 11,973,793
Task 2.2 Program Management 1,553,431 1,815,912 959,254 726,717 - 5,055,314 - 5,055,314 5,055,314
Task 2.3 PMT Engineering 3,737,268 3,324,013 - - 7,061,280 - 7,061,280 7,061,280
Task 3 Other Related Work 1,791,891 7,267,530 1,042,068 290,823 1,900,000 12,292,312 3,825,408 3,677,376 4,789,529 12,292,312
Task 3.1 Regional Consultant Station Area Planning 78,438 - - - - 78,438 78,438 - - 78,438
Task 3.2 Regional Consultant ROW Work 10,598 3,736,372 3,746,970 3,746,970 - 3,746,970
Task 3.3 PMT ROW Work 74,144 107,155 181,299 - 181,299 181,299
Task 3.4 Ridership Forecasting 809,436 1,088,825 1,898,260 - 1,898,260 1,898,260
Task 3.5 Construction Planning / Procurement Support 238,520 1,359,296 - 1,597,816 - 1,597,816 - 1,597,816
Task 3.6 Station Area Planning - - 1,900,000 1,900,000 - - 1,900,000 1,900,000
Task 3.7 LAUS/So Cal Improvements - - - - - - - -
Task 3.8 Resource Agencies for Environmental Review 580,757 975,881 1,042,068 290,823 2,889,529 - 2,889,529 2,889,529
Task 4 Project Administration (SWCAP) 116,099 - 2,688 17,650 136,437 - 136,437 136,437
Total Merced- Fresno 23,801,711 29,454,397 10,459,281 6,501,856 366,531 1,917,650 - - - 72,501,426 45,728,386 21,847,074 4,925,966 72,501,426
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FCP Expenditures and Forecast

Phase | Fresno - Bakersfield 2010111 201112 201213 2013/14 2014/15 2015/16 2016/17 201718 201819 2019720 Total Est Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 11951478 14453679 9,728,991 8,090,890 1,218,063 - - - - 45,443,101 39,770,890 5672211 - 45,443,101
Task 11  Regional Consuiant Project Management 2519975 4226205 3324563 2716612 531,127 - 13318483 13318483 - 13318483
Task12  Regional Consultant Public / Agency Participation 1220980 1775490 1283527 631,032 122,254 - 5,033,282 5,033,282 5,033,282
Task13  Aleratives Analysis - - - - 4312 - 4312 4312 4312
Taskl4  EIR/EIS Analysis 3114822 1604933 - - 8,664 - 4,728,420 4,728,420 4,728,420
Task15  Draftand Final EIR/EIS 2753544 3657779 3705227 2641129 116,461 - 12,874,139 12,874,139 12,874,139
Task16  Certfication of EIR/EIS and ROD 301,309 793103 1034781 1247815 435,246 - 3812,254 3812,254 - 3812254
Task 1.7 Program Management 2,040,848 2,396,169 380,892 854,302 - - 5,672,211 - 5,672,211 5,672,211
Task 2 PE 15% and 30% Design 15902078 16920367 7566914 11773887 3,750,436 - 55,913,682 44216714 11,636,968 55,913,682
Task21  Regional Constant PE 10611379 11780442 7,087,287  1L047,170 3,750,436 - 44,276,714 44,276,114 - 44,276,714
Task22  Program Management 155343 1815912 479,627 726,717 - - 4,575,687 - 4,575,687 4,575,687
Task23  PMT Engireering 3737268 3324013 - - - - 7,061,280 7,061,280 7,061,280
Task 3 Otfer Related Work 4133335 7,620814 2782037 1463985 - 2,900,000 2,900,000 21,810,071 6,041,967 3677376 12090729 21,810,071
Task31  Regional Consultant Station Area Planning - 321,157 215985 94,713 - - - 631,855 631,855 - - 631,855
Task32  Regional Consultant ROW Work 2115364 37293785 961 - - - 5,410,111 5,410,111 - 5,410,111
Task33  PMTROW Work 74,144 107,155 - - 181,299 - 181,299 181,299
Task34  Ridership Forecasting 80943 1088825 - - 1,898,260 1,898,260 1,898,260
Task 3.5 Construction Planning / Procurement Support 238,520 1,359,296 - - - 1,597,816 1,597,816 - 1,597,816
Task36  Station Area Planming - - - 2,900,000 2,900,000 5,800,000 - 5,800,000 5,800,000
Task 3.7 LAUS/So Cal Improvements - - - - - - - - -
Task38  Resource Agencies for Environmental Review 895872 1459595 2565990 1369272 - - 6,200,729 6,200,729 6,200,729
Task 4 Project Adrministration (SWCAP) 202,403 4,480 - 11,766 - 218,650 218,650 218650
Total Fresno - Bakersfield 32180205 39003859 20,078,843  21,333241 4,968499 2,011,766 2,900,000 - - - 123,385,503 90,080571 20,986,554 12309378 123,385,503
Phase | Bakersfild - Palmdale 201011 201112 2012113 2013/14 2014/15 2015/16 2016117 2017118 201819 2019120 RC Teams PMT Agercies Total
Task 1 Environmental Review 2679979 5402800 5953688 4,886,674 9,325,816 8,544,704 - - - - 36,793,661 26683437 10110223 36,793,661
Task 11  Regional Consitant Project Management 256,628 846620 1249689 913161 1,036,727 698,596 - 5,001,422 5,001,422 - 5,001,422
Task 1.2 Regional Consultant Public / Agency Participation 123,650 305,641 379,984 233422 717,749 301,012 - 2,061,458 2,061,458 2,061,458
Task13  Aleratives Analysis 238257 236,650 144,544 627,634 2,560,805 - - 3,807,890 3,807,890 3,807,890
Taskl4  EIR/EIS Analysis 1245104 3055422 2,264,560 976,703 1906373 1,200,000 - 10,648,162 10,648,162 10,648,162
Task15  Draftand Final EIR/EIS - - 10449 - 424521 - 434970 434970 434970
Task16  Certfication of EIR/EIS and ROD - - - - 371,177 4,358,358 - 4,729,535 4729535 - 4729535
Task17  Program Management 816,339 958468 1904462 2135754 2,732,984 1562217 - 10,110,223 - 10,1023 10410223
Task 2 PE 15% and 30% Design 2545232 4511635 92367690 2250981 2,529,184 317727 - 24,251,019 12012343 12238675 24,251,019
Task21  Regional Consultant PE 428953 2455665 6838634 434,190 554,902 1,300,000 - 12,012,343 12012343 - 12012343
Task22  Program Management 621,372 726365 2398135 1816791 1,974,282 187727 - 9,414,163 - 9,414,163 9,414,163
Task23  PMT Engireering 1494907 1329605 - - - - - 2824512 2824512 2824512
Task 3 Other Related Work 534804 1466576 1371338 2,354,078 1,754,636 440,393 - 7921915 8,258 1470950 6,442,707 7921915
Task 3.1 Regional Consultant Station Area Planning - - - - - - - - - - - -
Task 3.2 Regional Consultant ROW Work - - - 8,258 - 8,258 8,258 - 8,258
Task33  PMTROW Work 29,657 42862 - - - 72520 72520 72520
Task34  Ridership Forecasting 323774 435,530 - - 759,304 759,304 759,304
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - 639,126 639,126 639,126
Task 3.6 Station Area Planning - - - - - - -
Task 3.7 LAUS/So Cal Improvements - - - - - - - - -
Task38  Resource Agencies for Environmental Review 86,054 444466 1371338 2354078 1,754,636 432135 - 6,442,707 6,442,707 6,442,707
Task 4 Project Adrminisiration (SWCAP) 63,369 1792 - 22354 - 87515 87,515 87515
Total Bakersfild - Paimdale 583474 11381011 16561796 9493505 13609637 12184667 33704039 23819849 6530222 69,054,109
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FCP Expenditures and Forecast

Phase | Palmdale - Los Angeles 2010111 2011/12 2012113 2013/14 2014115 2015/16 2016/17 201718 2018/19 2019/20 Total Est Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 5,821,176 6,037,157 7,053,636 6,376,361 9,640,474 7,152,211 - - - - 42,081,016 33,011,543 9,069,473 - 42,081,016
Task 1.1 Regional Consultant Project Management 2,078,325 1,675,901 1,679,340 821,107 1,738,969 1,615,104 - 9,608,747 9,608,747 - - 9,608,747
Task 1.2 Regional Consultant Public / Agency Participation 332,317 600,221 782,272 921,064 1,874,032 171,945 - 4,681,851 4,681,851 - 4,681,851
Task 1.3 Alternatives Analysis 578,652 458,204 571,183 1,901,065 1,449,131 - - 4,958,235 4,958,235 - 4,958,235
Task 1.4 EIR/EIS Analysis 1,967,100 2,290,750 1,998,160 995,329 2,159,220 60,703 - 9,471,262 9,471,262 - 9,471,262
Task 1.5 Draft and Final EIR/ EIS 48,443 53,613 118,219 29,193 76,565 3,597,457 - 3,923,490 3,923,490 - 3,923,490
Task 1.6 Certification of EIR/ EIS and ROD - - - - - 367,959 - 367,959 367,959 - - 367,959
Task 1.7 Program Management 816,339 958,468 1,904,462 1,708,603 2,342,558 1,339,043 - 9,069,473 - 9,069,473 - 9,069,473
Task 2 PE 15% and 30% Design 9,528,276 7,242,195 5,540,659 2,640,641 8,815,369 1,609,043 - 35,376,183 24,051,080 11,325,103 - 35,376,183
Task 2.1 Regional Consultant PE 7,411,997 5,186,225 3,142,524 1,187,207 7123127 - - 24,051,080 24,051,080 - - 24,051,080
Task 2.2 Program Management 621,372 726,365 2,398,135 1,453,433 1,692,242 1,609,043 - 8,500,591 - 8,500,591 - 8,500,591
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - 2,824,512 2,824,512 - 2,824,512
Task 3 Other Related Work 1,163,288 2,222,557 1,328,049 1,232,683 1,952,952 2,039,492 - 9,939,021 1,005,579 1,470,950 7,462,492 9,939,021
Task 3.1 Regional Consultant Station Area Planning 173,710 73,178 45,210 8,804 206,388 247 - 507,537 507,537 - - 507,537
Task 3.2 Regional Consultant ROW Work - - - - - 498,042 - 498,042 498,042 - - 498,042
Task 3.3 PMT ROW Work 29,657 42,862 - - - - 72,520 - 72,520 - 72,520
Task 3.4 Ridership Forecasting 323,774 435,530 - - - 759,304 759,304 - 759,304
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - 639,126 639,126 - 639,126
Task 3.6 Station Area Planning - - - - 900,000 - 900,000 - 900,000 900,000
Task 3.7 LAUS/So Cal Improvements - - - - - - - - -
Task 3.8 Resource Agencies for Environmental Review 540,739 1,127,269 1,282,838 1,223,878 1,746,565 641,203 - 6,562,492 6,562,492 6,562,492
Task 4 Project Administration (SWCAP) 136,516 - 1,792 - 28,236 - 166,544 166,544 166,544
Total Paimdale - Los Angeles 16,649,255 15501910 13922344 10,251,477 20,408,796 10,828,982 - - 87,562,764 58,068,202 21,865,526 7,629,036 87,562,764
Phase | Los Angeles - Anaheim 2010/11 201112 2012/13 201314 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 3,810,709 2,270,845 2,046,803 1,141,165 2,023,140 3,564,806 - - - - 14,857,469 11,661,019 3,196,450 - 14,857,469
Task 1.1 Regional Consultant Project Management 699,091 659,762 436,369 459,146 440,809 904,829 - 3,600,007 3,600,007 - - 3,600,007
Task 1.2 Regional Consultant Public / Agency Participation 365,933 287,863 374,215 104,403 392,864 817,883 - 2,343,161 2,343,161 - 2,343,161
Task 1.3 Alternatives Analysis 55,406 118,908 473,221 92,612 780,152 - - 1,520,299 1,520,299 - 1,520,299
Task 1.4 EIR/EIS Analysis 1,628,945 242,970 173,616 47,999 18,888 84,742 - 2,197,159 2,197,159 - 2,197,159
Task 1.5 Draft and Final EIR/ EIS 236,409 2,875 195,492 - - 1,149,671 - 1,584,447 1,584,447 - 1,584,447
Task 1.6 Certification of EIR/ EIS and ROD 8,587 - 12,997 9,854 - 384,507 - 415,945 415,945 - - 415,945
Task 1.7 Program Management 816,339 958,468 380,892 427,151 390,426 223174 - 3,196,450 - 3,196,450 - 3,196,450
Task 2 PE 15% and 30% Design 4,729,453 3,757,698 867,052 1,419,201 417,082 268,174 - 11,458,660 5,893,211 5,565,449 - 11,458,660
Task 2.1 Regional Consultant PE 2,613,173 1,701,728 387,425 1,055,843 135,042 - - 5,893,211 5,893,211 - - 5,893,211
Task 2.2 Program Management 621,372 726,365 479,627 363,358 282,040 268,174 - 2,740,937 - 2,740,937 - 2,740,937
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - 2,824,512 2,824,512 - 2,824,512
Task 3 Other Related Work 854,888 1,297,998 534,728 1,346,741 1,495,099 41,068,044 40,000,000 - 86,597,498 1,379,716 1,470,950 83,746,832 86,597,498
Task 3.1 Regional Consultant Station Area Planning 16,513 79,086 214,459 135,507 194,787 239,124 - - 879,475 879,475 - - 879,475
Task 3.2 Regional Consultant ROW Work 139,933 - - - 125,395 234,913 - 500,241 500,241 - - 500,241
Task 3.3 PMT ROW Work 29,657 42,862 - - - - 72,520 72,520 - 72,520
Task 3.4 Ridership Forecasting 323,774 435,530 - - - 759,304 759,304 - 759,304
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - 639,126 639,126 - 639,126
Task 3.6 Station Area Planning - - - - - - - - - - -
Task 3.7 LAUS/So Cal Improvements - - - - - 40,000,000 40,000,000 - 80,000,000 80,000,000 80,000,000
Task 3.8 Resource Agencies for Environmental Review 249,603 196,801 320,270 1,211,234 1,174,017 594,007 - - 3,746,832 3,746,832 3,746,832
Task 4 Project Administration (SWCAP) 30,791 - 1,792 - 5,883 - 38,466 38,466 38,466
Total Los Angeles - Anaheim 9,425,842 7,326,541 3,448,583 3,908,900 3,935,321 44,906,906 40,000,000 - - - 112,952,093 18,933,946 10,232,849 83,785,298 112,952,093
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FCP Expenditures and Forecast

SUMMARY CONSTRUCTION 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total RC Teams PMT Design-Build Total
Task 5 D-B Program Management - - 31,136,331 45926,766 49,414,481 91,901,379 102,776,397 86,535,812 4,269,246 - 411,960,411 - 255,864,076 156,096,335 411,960,411
Task 5.1 Program Management
Task5.1.1  PMT (Tasks 6 - 16, except 15) - - 30,657,544 39,857,425 39,928,569 49,330,656 50,125,189 42,333,246 - - 252,232,630 - 246,450,411 5,762,219 252,232,630
Task5.1.2  Network Integration (Task 15) - - 423,039 1,356,016 1,818,529 1,543,599 2,399,853 1,872,629 - - 9,413,665 - 9,413,665 - 9,413,665
Task 5.2 Project Construction Management
Task5.2.1  Project Construction Management 1 - - 55,748 4,713,325 5,908,043 9,744,792 9,744,792 4,733,300 - - 34,900,000 - - 34,900,000 34,900,000
Task5.2.2  Project Construction Management 2-3 ) - - 1,759,340 19,268,374 25,233,257 23,130,486 2,453,233 - 71,844,690 - - 71,844,690 71,844,690
Task5.2.3  Project Construction Management 4 - - - - - 7,823,366 7,823,366 7,171,419 760,605 - 23,578,755 - - 23,578,755 23,578,755
Task5.2.4  Project Construction Management 5 - - - - - 4,190,591 7,449,940 7,294,732 1,055,408 - 19,990,671 - - 19,990,671 19,990,671

Task 6 Real Property Acquisition - - 16,679,185 88,761,357 141,744,270 343,116,707 201,938,664 11,920,687 - - 804,160,871 24,327,386 - 779,833,485 804,160,871
Task 6.1 Real Property - Preliminary R.0.W - - 10,898,056 9,374,743 4,054,588 - - - - - 24,327,386 24,327,386 - - 24,327,386
Task 6.2 Real Property - R.O.W Services & Relocation - - 781,129 79,386,615 137,689,682 343,116,707 201,938,664 11,920,687 - - 774,833,485 - - 774,833,485 774,833,485

Task 6.2.1 CP1 ROW Services & Relocation - - 781,129 79,374,721 121,177,647 97,070,408 - - - - 298,403,905 - - 298,403,905 298,403,905
Task 6.2.2 CP2-3 ROW Services & Relocation - - - 11,894 16,512,036 141,578,369 143,119,484 10,000,000 - - 311,221,783 - - 311,221,783 311,221,783
Task 6.2.3 CP4 ROW Services & Relocation - - - - - 104,467,930 58,819,180 1,920,687 - - 165,207,797 - - 165,207,797 165,207,797

Task 6.3 Real Property -Environmental Mitigation - - 5,000,000 - - - - - - - 5,000,000 - - 5,000,000 5,000,000
Task 6.3.1 CP1 ROW Mitigation - - 5,000,000 - - - - - - - 5,000,000 - - 5,000,000 5,000,000
Task 6.3.2 CP2-3 ROW Mitigation - - - - - - - - - - - - -
Task 6.3.3 CP4 ROW Mitigation - - - - - - - - -

Task 7 Early Work Program - N/A = = - - - - - - -

Task 8 D-B Contract Work - - - 84,767,382 116,234,384 1,209,316,098  1,216,857,467  1,029,032,540 497,838,653 - 4,154,046,525 - - 4,154,046,525  4,154,046,525
Task 8.1 SR-99 - - - 14,900,000 6,582,821 59,500,000 66,937,500 43312500 34,667,179 - 225,900,000 - - 225,900,000 225,900,000
Task 8.2 CP1 - - - 69,867,382 73,237,538 487,591,496 464,036,400 198,755,184 - - 1,293,488,000 - - 1,293,488,000  1,293,488,000

Task821  D-BCP1 - - - 67,367,382 62,229,962 439,144,113 349,442,530 113,882,522 - - 1,032,066,509 - - 1,032,066,509  1,032,066,509
Task8.2.2  CP1 Contingency - - - - - - 66,146,486 84,872,662 - - 151,019,148 - - 151,019,148 151,019,148
Task 8.2.3 Third Parties CP1 = = = 2,500,000 11,007,576 48,447,384 48,447,384 - - - 110,402,343 - - 110,402,343 110,402,343
Task 8.3 CpP2-3 - - - - 36,414,025 426,677,790 379,357,098 534,879,488 418,439,489 - 1,795,767,890 - - 1,795,767,890  1,795,767,890
Task831  D-BCP2-3 - - - - 36,414,025 332,230,466 332,230,466 332,230,466 332,230,466 - 1,365,335,890 - - 1,365,335,890  1,365,335,890
Task 8.3.1.  D-B CP2-3 Haz Material Prov. Sum - - - - - 7,308,000 7,308,000 7,308,000 7,308,000 - 29,232,000 - - 29,232,000 29,232,000
Task8.3.2  CP2-3 Contingency - - - - - - - 184,376,471 76,823,529 - 261,200,000 - - 261,200,000 261,200,000
Task83.3  Third Parties / Support Costs CP2-3 - - - - - 87,139,324 39,818,631 10,964,551 2,077,494 - 140,000,000 - - 140,000,000 140,000,000
Task 8.4 CP4 - - - - - 185,553,294 121,935,022 75185231 10,121,089 - 392,794,635 - - 392,794,635 392,794,635
Task84.1  D-BCP4 - - - - - 185,553,294 121,935,022 75185231 10,121,089 - 392,794,635 - - 392,794,635 392,794,635
Task 8.4.2 CP4 Contingency - - - - - - - - - - - -
Task 8.4.3  Third Parties / Support Costs CP4 - - - - - - - - - - - - - - -
Task 8.5 CP5 - - - - - 49,993,517 184,591,448 176,900,138 34,610,897 - 446,096,000 - - 446,096,000 446,096,000
Task851  D-BCP5 - - - - - 49,993,517 184,591,448 176,900,138 34,610,897 - 446,096,000 - - 446,096,000 446,096,000
Task 8.5.2 CP5 Contingency - - - - - - - - - - - -

Task 9 Project Reserves - - - - - 11,566,777 34,700,332 108,023,253 - - 154,290,362 - - 154,290,362 154,290,362
Task 9.1 Project Reserves - - - - - 11,566,777 34,700,332 - - - 46,267,109 - - 46,267,109 46,267,109
Task 9.2 Interim Use Reserve - - - - - - - 108,023,253 - - 108,023,253 - - 108,023,253 108,023,253

Task 10 Unallocated Contingency - - - - - - 79,317,718 79,317,718 39,658,859 - 198,294,295 - - 198,294,295 198,294,295
Task 10.1 Unallocated Contingency - - - - - - 79,317,718 79,317,718 39,658,859 - 198,294,295 - - 198,294,295 198,294,295

Construction Subtotal - - 47815516 219,455,505 307,393,135 1,655900,961  1,635590,578  1,314,830,010 541,766,759 - 5,722,752,462 24,327,386 255,864,076 5442,561,002  5722,752,462
Total 131,037,215 125,614,718 130,632,373 282,658,070 365,979,135  1,743564,152  1,701,078,500  1,324,421541 541,766,759 - 6,346,752,462 364,442,451 402,313,840 5,579,996,173  6,346,752,462

Draft FCP Report June 2015 v1.4 7 of 21



Cost Summary Table

FY10 Grant ARRA Grant
Federal Federal

Task Description

PHASE 1 PEINEPA

Task 1: Environmental Review $ - $ 130,188,910 $ 114,040,447 $ - $ 244,229,358
Task 2:Preliminary Engineering $ - % 114,275,804 $ 100,101,182 $ - $ 214,376,987
Task 3:Other Related Work Need $ - $ 76,732,223 % 35,765910 $ 52,100,000 $ 164,598,133

Task 4: Project Administration and

Indirect Costs $ - 8 424061 $ 371461 $ - 3 795,522

PHASE1 SUBTOTAL 321,620,999 250,279,000 52,100,000 624,000,000

FIRST CONSTRUCTION SECTION

Task 5: Design/Build Program $ 38014790 $ 185,430,002 $ 188,515,619 $ - $ 411,960,411
Management

Task 6: Real Property Acquisition $ 8,984,784 $ 427,187,124 $ 367,988,963 $ -3 804,160,871
Task7: Early Works $ - $ - 8 - $ -3 -
Task 8: Design/Build Contract Work $ 634,811,166 $ 1,618,318,106 $ 1,900,917,252 $ - $ 4,154,046,525
Task 9: Project Reserves $ 108,023,253 $ - $ 46,267,109 $ - $ 154,290,362
Task 10: Unallocated Contingency $ 138,786,007 $ - 3 59,508,288 $ -3 198,294,295

SUBTOTAL $ 928,620,000 2,230,935,232 $ 2,563,197,231 - $ 5722,752,462
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Planning Cost Summary by Segment

Task Description RS EIE AR (S C State
P Federal Federal

PHASE 1 PE/INEPA/PLANNING

PE/NEPA
PMT Phase 1 $ = $ 78,066,516 $ 68,383,247 $ = $ 146,449,764
Resource Agencies/Legal Costs Phase 1 $ -3 24,328,673 $ 21,310,976 $ - $ 45,639,649
San Francisco - San Jose $ - $ 16,067,555 $ 14,074556 $ = $ 30,142,111
San Jose — Merced $ - $ 31,156,725 $ 27,292,085 $ - $ 58,448,810
Merced - Fresno $ - $ 24,375,975 $ 21,352,411 $ = $ 45,728,386
Fresno — Bakersfield $ - $ 48,023,150 $ 42,066,421 $ - $ 90,089,571
Bakersfield — Palmdale $ = $ 20,631,576 $ 18,072,462 $ = $ 38,704,039
Palmdale - Los Angeles $ - $ 30,953,838 $ 27,114,364 $ - $ 58,068,202
Los Angeles - Anaheim $ - $ 10,092,930 $ 8,841,016 $ = $ 18,933,946

Other Planning Costs
Project Administration and Indirect Costs $ - 3 424,061 $ 371461 $ -3 795,522
Station Area Planning $ -3 5,500,000 $ 1,400,000 $ 4,100,000 $ 11,000,000
Southern CA Improvements $ - 3 32,000,000 $ - $ 48000000 $ 80,000,000

SUBTOTAL $ $ 321,620,999 $ 250,279,000 $ 52,100,000 $ 624,000,000
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Annual Expenditures by FRA Task

EXPENDITURES ($ 000's) Expenditures /

Period Start Current Grant Proposed 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021

Period End Budget Budget 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022
Task No. Task Description FY 10-11 FY11-12 FY12-13 FY13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY19-20 FY20-21 FY 21-22 Total
Task1l A Environmental Review S 243,589 $ 244,229 | $ 51,291 $ 51,532 $ 39,465 S 30,639 S 28,532 S 28,210 $ 9,185 $ 5376 $ - S - S - S - S 244,229
Task2 A PE15% and 30% Design 215,683 214,377 67,963 51,020 34,492 24,643 19,835 7,756 4,602 4,065 - - - - S 214,377
Task3 A Other Related Work 163,932 164,598 11,124 23,063 8,860 7,903 10,219 51,579 51,701 150 - - - - S 164,598
Task4 A Project Administration Work (SWCAP) 796 796 660 - - 18 - 118 - - - - - - S 796
Task5 B D/BProgram Management 411,951 411,960 - - 31,136 45,927 49,414 91,901 102,776 86,536 4,269 - - - S 411,960
Task6 B Real Property Acquisition 804,171 804,161 - - 16,679 88,761 141,744 343,117 201,939 11,921 - - - - S 804,161
Task 7 B Early Work Program - N/A - - - - - - - - - - - - - - S -
Task8 B D/BContract Work 3,892,847 4,154,047 - - - 84,767 116,234 1,209,316 1,216,857 1,029,033 497,839 - - - S 4,154,047
Task9 B Project Reserve 154,290 154,290 - - - - - 11,567 34,700 108,023 - - - - S 154,290
Task 10 B Unallocated Contingency 459,494 198,294 - - - - - - 79,318 79,318 39,659 - - - S 198,294
Environmental Expenditures (A) S 624,000 $ 624,000 | $ 131,037 $125615 $ 82,817 S 63,203 S 5858 S 87663 S 65488 S 9,592 $ - S - S - S - S 624,000
Construction Expenditures (B) $ 5722752 $ 5722752 |$ - S - S 47,816 $219,456 $ 307,393 $ 1,655901 $ 1,635591 S 1,314,830 $541,767 S - S - S - S 5,722,752
Total Expenditures (A) +(B) $ 6,346,752 $ 6,346,752 | $ 131,037 $125615 $130,632 $282,658 $ 365979 $ 1,743,564 $ 1,701,079 $ 1,324,422 $541,767 $ - $ - $ - $ 6,346,752
Notes:

1 Third party /Support costs for CP4 & 5 are embedded in the respective D-B contract amounts.
2 State funding sources may include Prop 1A and Cap & Trade.
3 FY 10/11 costs reflect ARRA start date of August 17, 2010.
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Annual Expenditure Plan by Environmental/Construction

($ 000's)
FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22  Expenditures
Environmental Source $ 624,000 $ 492,963 $ 367,348 S 284,531 S 221,329 S 162,743 S 75,079 S 9,592 (0) (0) (0) (0) $ 624,000
Environmental Use 131,037 125,615 82,817 63,203 58,586 87,663 65,488 9,592 - - - - 624,000
Environmental Balance $ 492,963 $ 367,348 $ 284531 $ 221,329 $ 162,743 $ 75,079 $ 9,592 $ (0) (0) (0) (0) 0 $ (0)
Construction Source $ 5,722,752 S 5,722,752 S 5,722,752 S 5,674,937 S 5,455,481 S 5,148,088 $ 3,492,187 $ 1,856,597 541,767 (0) (0) (0) $ 5,722,752
Construction Use - - 47,816 219,456 307,393 1,655,901 1,635,591 1,314,830 541,767 - - - 5,722,752
Construction Balance  $ 5,722,752 $ 5,722,752 $ 5,674,937 $ 5,455,481 $ 5,148,088 $ 3,492,187 $ 1,856,597 $ 541,767 (0) (0) (0) 0 S (0)
Balance $ 6,215,715 $ 6,090,101 $ 5,959,468 $ 5,676,810 $ 5,310,831 $ 3,567,267 $ 1,866,188 $ 541,767 (0) (0) (0) 0 $ (0)
Total Sources $ 6,346,752 S 6,215,715 S 6,090,101 S 5,959,468 S 5,676,810 $ 5,310,831 S 3,567,267 S 1,866,188 541,767 (0) (0) (0) $ 6,346,752
Total Uses 131,037 125,615 130,632 282,658 365,979 1,743,564 1,701,079 1,324,422 541,767 - - - 6,346,752
Balance $ 6,215,715 $ 6,090,101 $ 5,959,468 S 5,676,810 $ 5,310,831 $ 3,567,267 S 1,866,188 $ 541,767 (0) (0) (0) (0) S (0)
Notes:
1 Third party /Support costs for CP4 & 5 are embedded in the respective D-B contract amounts.
2 State funding sources may include Prop 1A and Cap & Trade.
3 FY 10/11 costs reflect ARRA start date of August 17, 2010.
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Annual Expenditure Plan by Funding Source

($ 000's)
FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22
Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures
Sources:
ARRA $ 321,621 S 256,102 $ 193,295 $ 110,478 $ 47,276 S 47,276 $ 18,300 $ ) $ 0 $ (0 s () $ (0 $ 321,621
FY10 - - - - - - - - - - - - -
State 250,279 184,760 121,953 121,953 121,953 63,367 31,065 9,442 (0) (0) (0) - 250,279
Local 52,100 52,100 52,100 52,100 52,100 52,100 25,715 150 0 0 0 0 52,100
Environmental Subtotal S 624,000 S 492,963 $ 367,348 S 284,531 S 221,329 S 162,743 S 75,079 S 9,592 (0) (0) (0) 0 $ 624,000
ARRA S 2,230,935 $ 2,230,935 S 2,230,935 $ 2,183,120 $ 1,963,664 S 1,847,685 S 709,352 S - S - S - S - S - $ 2,230,935
FY10 928,620 928,620 928,620 928,620 928,620 928,620 893,088 705,137 356,434 - - - 928,620
State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,371,783 1,889,747 1,151,460 185,333 - - - 2,563,197
Local - - - - - - - - - - - - -
Construction Subtotal S 5,722,752 $ 5,722,752 S 5,722,752 S 5674937 $ 5455481 $ 5148088 S 3,492,187 $ 1,856,597 S 541,767 S - S - S - $ 5,722,752
Uses:
ARRA S 65,519 $ 62,807 S 82,817 S 63,203 $ - S 28976 S 18,300 $ - S - S - S - S - $ 321,621
FY10 - - - - - - - - - - - - -
State 65,519 62,807 - - 58,586 32,302 21,623 9,442 - - - - 250,279
Local - - - - - 26,385 25,565 150 - - - - 52,100
Environmental Subtotal S 131,037 $ 125,615 $ 82,817 S 63,203 $ 58,586 S 87,663 S 65,488 S 9,592 $ - S - S - S - $ 624,000
ARRA S - S - S 47,816 S 219,456 S 115,979 $ 1,138,333 $ 709,352 S - S - S - S - S - $ 2,230,935
FY10 - - - - - 35,532 187,951 348,703 356,434 - - - 928,620
State - - - - 191,414 482,036 738,287 966,127 185,333 - - - 2,563,197
Local - - - - - - - - - - - - -
Construction Subtotal S - S - S 47,816 S 219,456 S 307,393 $ 1,655901 $ 1,635591 $ 1,314,830 S 541,767 S - S - S - $ 5,722,752
Balance:
ARRA $ 256,102 $ 193,295 $ 110,478 $ 47,276 % 47,276 S 18,300 $ 0 3 (0 $ 0 3 0 $ (0 $ © s (0)
FY10 - - - - - - - - - - - - -
State 184,760 121,953 121,953 121,953 63,367 31,065 9,442 (0) (0) (0) (0) - (0)
Local 52,100 52,100 52,100 52,100 52,100 25,715 150 0 0 0 0 0 0
Environmental Subtotal $ 492,963 $ 367,348 $ 284531 $ 221,329 $ 162,743 $ 75,079 $ 9,592 0 $ ) $ 0 $ 0 $ 0o S 0
ARRA S 2,230,935 $ 2,230,935 $ 2,183,119 $ 1,963,664 S 1,847,685 S 709,352 S (0 $ - S - S - S - S - $ (0)
FY10 928,620 928,620 928,620 928,620 928,620 893,088 705,137 356,434 0 - - - (0)
State 2,563,197 2,563,197 2,563,197 2,563,197 2,371,783 1,889,747 1,151,460 185,333 0 - - - (0)
Local - - - - - - - - - - - - -
Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5674936 $ 5455481 $ 5,148,088 $ 3,492,187 $ 1,856,596 $ 541,767 $ 13 - $ - $ - $ (0)
Balance $ 6215715 $ 6,090,100 $ 5,959,468 $ 5676810 $ 5310831 $ 3,567,266 $ 1,866,188 $ 541,767 $ 13 0 $ 0 $ 0o S (0)
Total Sources 5 6,346,752 $ 6,215,715 $ 6,090,100 S 5959,468 $ 5676810 S 5310831 S 3,567,266 S 1,866,189 S 541,767 S 0) $ 0) $ 0 $ 6,346,752
Total Uses 131,037 125,615 130,632 282,658 365,979 1,743,564 1,701,079 1,324,422 541,767 - - - 6,346,752
Balance $ 6,215,715 $ 6,090,100 $ 5,959,468 $ 5676810 $ 5310831 $ 3,567,266 $ 1,866,188 $ 541,767 $ 0 S 0) $ 0) $ 0 S (0)

Notes:
1 Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

($ 000's)
FY 10/11
Period Begin 7/1/2010 8/1/2010 9/1/2010 10/1/2010 11/1/2010 12/1/2010 1/1/2011 2/1/2011 3/1/2011 4/1/2011 5/1/2011 6/1/2011
Period End 7/31/2010 8/31/2010 9/30/2010 10/31/2010 11/30/2010 12/31/2010 1/31/2011 2/28/2011 3/31/2011 4/30/2011 5/31/2011 6/30/2011
Sources:

ARRA $ 321,621 S 321,621 S 318884 S 312,762 S 306,225 S 300,550 S 294,950 $ 289,031 $ 282849 S 276,443 S 269,613 S 263,648
FY10 - - - - - - - - - - - -
State 250,279 250,279 247,542 241,420 234,883 229,208 223,608 217,689 211,507 205,101 198,271 192,306
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal $ 624000 S 624,000 S 618527 S 606,282 S 593,207 S 581,859 S 570,659 $ 558,819 $ 546,456 S 533,644 S 519,983 S 508,054

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 S 2,230,935 S 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 S 5,722,752 $ 5,722,752 $ 5,722,752 S 5,722,752 S 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 S 5,722,752 S 5,722,752
Uses:

ARRA S - S 2,737 S 6,122 S 6,537 S 5,674 S 5,600 S 5920 S 6,182 S 6,406 S 6,830 S 5,965 S 7,546
FY10 - - - - - - - - - - - -
State - 2,737 6,122 6,537 5,674 5,600 5,920 6,182 6,406 6,830 5,965 7,546
Local - - - - - - - - - - - -

Environmental Subtotal - 5,473 S 12,245 13,075 11,349 S 11,200 11,839 S 12,363 S 12,812 13,661 S 11,929 S 15,091

ARRA - - S - - - - - - - - - S -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal S - S - S - S - S - S - S - S - S - S - S - S -
Balance:

ARRA $ 321,621 S 318,834 S 312,762 S 306,225 S 300,550 S 294,950 S 289,031 $ 282,849 S 276,443 S 269,613 S 263,648 S 256,102

FY10 - - - - - - - - - - - -

State 250,279 247,542 241,420 234,883 229,208 223,608 217,689 211,507 205,101 198,271 192,306 184,760

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 624,000 618,527 S 606,282 593,207 581,859 S 570,659 558,819 S 546,456 S 533,644 519,983 S 508,054 S 492,963

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 S 2,230,935 S 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 S 5,722,752 $ 5,722,752 $ 5,722,752 S 5,722,752 S 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 S 5,722,752 S 5,722,752

Balance $ 6,346,752 $ 6,341,279 $ 6,329,034 S 6,315,960 S 6,304,611 $ 6,293,411 S 6,281,572 S 6,269,209 $ 6,256,396 $ 6,242,736 $ 6,230,806 $ 6,215,715

Total Sources S 6,346,752 S 6,346,752 S 6,341,279 S 6,329,034 S 6,315,960 S 6,304,611 S 6,293,411 S 6,281,572 S 6,269,209 S 6,256,396 S 6,242,736 S 6,230,806

Total Uses N 5,473 12,245 13,075 11,349 11,200 11,839 12,363 12,812 13,661 11,929 15,091

Balance $ 6,346,752 $ 6,341,279 $ 6,329,034 S 6,315,960 S 6,304,611 $ 6,293,411 $ 6,281,572 $ 6,269,209 $ 6,256,396 $ 6,242,736 $ 6,230,806 $ 6,215,715
Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

(S 000's)
Period Begin FY 11/12
Period End 7/1/2011 8/1/2011 9/1/2011 10/1/2011 11/1/2011 12/1/2011 1/1/2012 2/1/2012 3/1/2012 4/1/2012 5/1/2012 6/1/2012
7/31/2011 8/31/2011 9/30/2011 10/31/2011 11/30/2011 12/31/2011 1/31/2012 2/29/2012 3/31/2012 4/30/2012 5/31/2012 6/30/2012

Sources:

ARRA $ 256,102 $ 251,493 $ 245999 S 241,042 S 236,368 S 232,181 $ 227,346 S 222,550 S 217,363 S 211,494 $ 205,949 S 200,457
FY10 - - - - - - - - - - - -
State 184,760 180,151 174,657 169,700 165,026 160,839 156,004 151,208 146,021 140,152 134,607 129,115
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 492,963 S 483,743 S 472,757 S 462,842 S 453,495 S 445,120 S 435,450 S 425,859 S 415,484 S 403,746 S 392,656 S 381,672

ARRA $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752
Uses: S - S - S - S - S - S - S - S - $ - $ - $ - s -

ARRA S 4,610 S 5,493 S 4,957 S 4,674 S 4,187 S 4,835 S 4,796 S 5,188 S 5869 S 5,545 S 5,492 S 7,162
FY10 - - - - - - - - - - - -
State 4,610 5,493 4,957 4,674 4,187 4,835 4,796 5,188 5,869 5,545 5,492 7,162
Local - - - - - - - - - - - -

Environmental Subtotal s 9,219 $ 10,987 $ 9,915 $ 9,347 3 8,375 $ 9,670 3 9591 $ 10,375 $ 11,737 $ 11,090 $ 10,984 $ 14,324

ARRA S - s - $ - $ - S - S - S - S - $ - S - S - S -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal S - S - S - S - S - S - S - S - S - S - S - S -
Balance: S - S - $ - $ - S - S - S - s - $ - S - S - S -

ARRA S 251,493 S 245999 $ 241,042 S 236,368 S 232,181 S 227,346 S 222,550 $ 217,363 $ 211,494 $ 205,949 S 200,457 S 193,295

FY10 - - - - - - - - - - - -

State 180,151 174,657 169,700 165,026 160,839 156,004 151,208 146,021 140,152 134,607 129,115 121,953

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 483,743 S 472,757 S 462,842 S 453,495 S 445,120 S 435,450 $ 425,859 S 415,484 S 403,746 S 392,656 S 381,672 S 367,348
s - s - s - s - s - s - s - s - s - s - s - s .

ARRA $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752
Balance $6,206,496 $6,195,509 $6,185,594 $6,176,247 $6,167,872 $6,158,202 $6,148,611 $6,138,236 $6,126,499 $6,115,408 $6,104,424 $6,090,101
Total Sources $6,215,715 $6,206,496 $6,195,509 $6,185,594 $6,176,247 $6,167,872 $6,158,202 $6,148,611 $6,138,236 $6,126,499 $6,115,408 $6,104,424
Total Uses 9,219 10,987 9,915 9,347 8,375 9,670 9,591 10,375 11,737 11,090 10,984 14,324
Balance $6,206,496 $6,195,509 $6,185,594 $6,176,247 $6,167,872 $6,158,202 $6,148,611 $6,138,236 $6,126,499 $6,115,408 $6,104,424 $6,090,101

Notes: Please refer to the notes on page 2

Draft FCP Report June 2015 v1.4 14 of 21



Monthly Expenditure Plan by Funding Source

(S 000's)
FY 12/13
Period Begin 7/1/2012 8/1/2012 9/1/2012 10/1/2012 11/1/2012 12/1/2012 1/1/2013 2/1/2013 3/1/2013 4/1/2013 5/1/2013 6/1/2013
Period End 7/31/2012 8/31/2012 9/30/2012 10/31/2012 11/30/2012 12/31/2012 1/31/2013 2/28/2013 3/31/2013 4/30/2013 5/31/2013 6/30/2013
Sources:

ARRA S 193,295 $ 187,118 S 179,887 $ 172,746 S 165,179 S 158,636 S 152,711 S 146,438 S 140,050 S 132,455 S 125,861 S 118,489
FY10 - - - - - - - - - - - -
State 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 367,348 S 361,171 S 353,940 $ 346,799 S 339,232 S 332,689 S 326,764 S 320,491 $ 314,103 S 306,508 S 299,914 S 292,542

ARRA $2,230,935 $2,228,530 $2,225,302 $2,222,324 $2,218,816 $2,215,614 $2,212,273 $2,208,852 $2,205,301 $2,201,680 $2,197,530 $2,188,078

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,722,752 $5,720,347 $5,717,119 $5,714,142 $5,710,633 $5,707,431 $5,704,090 $5,700,669 $5,697,118 $5,693,497 $5,689,348 $5,679,895
Uses: $ - S - $ - $ - $ - S - S - S - S - S - $ - $ -

ARRA S 6,178 S 7,231 S 7,141 S 7,566 S 6,543 S 5,925 S 6,273 S 6,388 S 7,595 S 6,594 S 7,372 S 8,010
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Environmental Subtotal S 6,178 S 7,231 S 7,141 S 7,566 S 6,543 S 5,925 S 6,273 S 6,388 S 7,595 S 6,594 S 7,372 S 8,010

ARRA S 2,405 S 3,228 S 2,978 S 3,508 S 3,202 S 3,341 S 3,421 S 3,550 S 3,622 S 4,149 S 9,452 S 4,958

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal S 2,405 S 3,228 S 2,978 S 3,508 S 3,202 S 3,341 S 3,421 S 3,550 S 3,622 S 4,149 S 9,452 S 4,958
Balance: s - $ - $ - s - s - $ - $ - $ - $ - s - s - s -

ARRA S 187,118 $ 179,887 S 172,746 $ 165,179 S 158,636 S 152,711 $ 146,438 S 140,050 S 132,455 S 125,861 S 118,489 S 110,478

FY10 - - - - - - - - - - - -

State 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 361,171 S 353,940 S 346,799 $ 339,232 S 332,689 S 326,764 S 320,491 S 314,103 S 306,508 S 299,914 S 292,542 S 284,531
S - S - S - S - S - $ - S - s - S - S - s - S -

ARRA $2,228,530 $2,225,302 $2,222,324 $2,218,816 $2,215,614 $2,212,273 $2,208,852 $2,205,301 $2,201,680 $2,197,530 $2,188,078 $2,183,120

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,720,347 $5,717,119 $5,714,142 $5,710,633 $5,707,431 $5,704,090 $5,700,669 $5,697,118 $5,693,497 $5,689,348 $5,679,895 $5,674,937

Balance $6,081,518 $6,071,059 $6,060,940 $6,049,865 $6,040,121 $6,030,854 $6,021,160 $6,011,221 $6,000,004 $5,989,261 $5,972,437 $5,959,468

Total Sources $6,090,101 $6,081,518 $6,071,059 $6,060,940 $6,049,865 $6,040,121 $6,030,854 $6,021,160 $6,011,221 $6,000,004 $5,989,261 $5,972,437

Total Uses 8,582 10,459 10,119 11,075 9,745 9,267 9,695 9,938 11,217 10,743 16,824 12,969

Balance $6,081,518 $6,071,059 $6,060,940 $6,049,865 $6,040,121 $6,030,854 $6,021,160 $6,011,221 $6,000,004 $5,989,261 $5,972,437 $5,959,468
Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

(S 000's)
FY 13/14
Period Begin 7/1/2013 8/1/2013 9/1/2013 10/1/2013 11/1/2013 12/1/2013 1/1/2014 2/1/2014 3/1/2014 a4/1/2014 5/1/2014 6/1/2014
Period End 7/31/2013 8/31/2013 9/30/2013 10/31/2013 11/30/2013 12/31/2013 1/31/2014 2/28/2014 3/31/2014 4/30/2014 5/31/2014 6/30/2014
Sources:

ARRA $ 110,478 $ 105,327 $ 99,234 $ 93,481 $ 87258 $ 81,698 $ 77050 $ 72,131 $ 67,631 S 62,789 $ 58010 $ 52,594
FY10 - - - - - - - - - - - -
State 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 284,531 S 279,380 $ 273,287 S 267,534 $ 261,311 $ 255,751 $ 251,103 $ 246,184 S 241,684 S 236,842 S 232,063 S 226,647

ARRA $2,183,120 $2,178,926 $2,145,210 $2,131,443 $2,117,865 $2,103,103 $2,091,053 $2,078,815 $2,063,814 $2,039,916 $2,004,830 $1,994,190

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,674,937 $5,670,743 $5,637,027 $5,623,260 $5,609,682 $5,594,920 $5,582,870 $5,570,632 $5,555,631 $5,531,734 $5,496,648 $5,486,007
Uses:

ARRA S 5,151 S 6,094 S 5,753 S 6,223 S 5,560 S 4,648 S 4,919 S 4,501 S 4,841 S 4,780 S 5,416 S 5,318
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Environmental Subtotal S 5,151 S 6,094 S 5,753 S 6,223 S 5560 S 4,648 S 4,919 S 4,501 S 4,841 S 4,780 S 5,416 S 5,318

ARRA S 4,194 $ 33,716 S 13,767 S 13,578 $ 14,762 S 12,050 $ 12,238 S 15,001 S 23,897 S 35,086 S 10,641 $ 21,109

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal S 4,194 S 33,716 S 13,767 S 13,578 $ 14,762 S 12,050 $ 12,238 S 15,001 S 23,897 S 35,086 S 10,641 S 21,109
Balance:

ARRA $ 105,327 S 99,234 S 93,481 S 87,258 $ 81,698 S 77,050 $ 72,131 S 67,631 S 62,789 S 58,010 S 52,594 S 47,276

FY10 - - - - - - - - - - - -

State 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 279,380 S 273,287 S 267,534 S 261,311 $ 255,751 S 251,103 S 246,184 S 241,684 S 236,842 S 232,063 S 226,647 S 221,329

ARRA $2,178,926 $2,145,210 $2,131,443 $2,117,865 $2,103,103 $2,091,053 $2,078,815 $2,063,814 $2,039,916 $2,004,830 $1,994,190 $1,973,081

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,670,743 $5,637,027 $5,623,260 $5,609,682 $5,594,920 $5,582,870 $5,570,632 $5,555,631 $5,531,734 $5,496,648 $5,486,007 $5,464,898

Balance $5,950,124 $5,910,314 $5,890,794 $5,870,993 $5,850,672 $5,833,973 $5,816,816 $5,797,315 $5,768,576 $5,728,710 $5,712,654 $5,686,227

Total Sources $5,959,468 $5,950,124 $5,910,314 $5,890,794 $5,870,993 $5,850,672 $5,833,973 $5,816,816 $5,797,315 $5,768,576 $5,728,710 $5,712,654

Total Uses 9,344 39,810 19,520 19,801 20,322 16,698 17,157 19,502 28,739 39,866 16,056 26,427

Balance $5,950,124 $5,910,314 $5,890,794 $5,870,993 $5,850,672 $5,833,973 $5,816,816 $5,797,315 $5,768,576 $5,728,710 $5,712,654 $5,686,227
Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

($ 000's)
Period Begin FY 14/15
Period End 7/1/2014 8/1/2014 9/1/2014 10/1/2014 11/1/2014 12/1/2014 1/1/2015 2/1/2015 3/1/2015 4/1/2015 5/1/2015 6/1/2015
7/31/2014 8/31/2014 9/30/2014 10/31/2014 11/30/2014 12/31/2014 1/31/2015 2/28/2015 3/31/2015 4/30/2015 5/31/2015 6/30/2015
Sources:

ARRA S 47,276 S 47,276 S 47,276 S 47,276 S 47,276 S 47,276 S 47,276 S 47,276 S 47,276 S 47,276 S 47,276 S 47,276
FY10 - - - - - - - - - - - -
State 121,953 118,487 113,733 109,117 104,013 99,465 95,205 90,802 85,900 82,127 77,933 72,766
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal $ 221,329 S 217,863 S$ 213,109 $ 208,493 S 203,389 S 198,841 $ 194,581 S 190,178 S 185,275 $ 181,503 S 177,308 S 172,142

ARRA $1,963,664 $1,963,664 $1,963,664 $1,963,664 $1,963,664 $1,963,664 $1,963,664 $1,963,664 $1,963,664 $1,963,664 $1,936,787 $1,922,434

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,542,257 2,517,217 2,500,535 2,479,004 2,448,097 2,426,828 2,413,078 2,403,379 2,375,897 2,371,783 2,371,783

Local - - - - - - - - - - - -

Construction Subtotal $5,455,481 $5,434,542 $5,409,501 $5,392,820 S$5,371,288 $5,340,381 $5,319,112 $5,305,363 $5,295,663 $5,268,182 $5,237,190 $5,222,837
Uses:

ARRA S - S - S - S - S - $ - $ - S - S - S - S - S -
FY10 - - - - - - - - - - - -
State 3,466 4,754 4,616 5,104 4,548 4,260 4,403 4,902 3,772 4,195 5,166 9,399
Local - - - - - - - - - - - -

Environmental Subtotal S 3,466 S 4,754 S 4,616 S 5,104 S 4,548 S 4,260 S 4,403 S 4,902 S 3,772 S 4,195 S 5,166 S 9,399

ARRA S o s (0] (o] o s o s o s (0] (0] (0] 26,877 14,353 74,749

FY10 - - - - - - - - - - - -

State 20,940 25,040 16,681 21,531 30,907 21,269 13,750 9,699 27,482 4,114 - -

Local - - - - - - - - - - - -

Construction Subtotal S 20,940 S 25,040 S 16,681 S 21,531 S 30,907 S 21,269 S 13,750 S 9,699 S 27,482 S 30,992 S 14,353 S 74,749
Balance:

ARRA S 47,276 S 47,276 S 47,276 S 47,276 S 47,276 S 47,276 S 47,276 S 47,276 S 47,276 S 47,276 S 47,276 S 47,276

FY10 - - - - - - - - - - - -

State 118,487 113,733 109,117 104,013 99,465 95,205 90,802 85,900 82,127 77,933 72,766 63,367

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 217,863 S 213,109 $ 208,493 S 203,389 S 198,841 S 194,581 $ 190,178 S 185,275 $ 181,503 $ 177,308 S 172,142 S 162,743

ARRA $1,963,664 $1,963,664 $1,963,664 $1,963,664 $1,963,664 $1,963,664 $1,963,664 $1,963,664 $1,963,664 $1,936,787 $1,922,434 $1,847,685

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,542,257 2,517,217 2,500,535 2,479,004 2,448,097 2,426,828 2,413,078 2,403,379 2,375,897 2,371,783 2,371,783 2,371,783

Local - - - - - - - - - - - -

Construction Subtotal $5,434,542 $5,409,501 $5,392,820 $5,371,288 S$5,340,381 $5,319,112 $5,305,363 $5,295,663 $5,268,182 $5,237,190 $5,222,837 $5,148,088

Balance $5,652,404 $5,622,610 $5,601,312 $5,574,677 $5,539,222 $5,513,693 $5,495,540 $5,480,938 $5,449,685 $5,414,498 $5,394,979 $5,310,831

Total Sources $5,676,810 S$5,652,404 $5,622,610 $5,601,312 S$5,574,677 $5,539,222 $5,513,693 $5,495,540 $5,480,938 $5,449,685 $5,414,498 $5,394,979

Total Uses 24,406 29,794 21,298 26,635 35,455 25,529 18,153 14,602 31,254 35,186 19,519 84,148

Balance $5,652,404 $5,622,610 $5,601,312 $5,574,677 $5,539,222 $5,513,693 $5,495,540 $5,480,938 $5,449,685 $5,414,498 $5,394,979 $5,310,831
Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

($ 000's)
Period Begin FY 15/16
Period End 7/1/2015 8/1/2015 9/1/2015 10/1/2015 11/1/2015 12/1/2015 1/1/2016 2/1/2016 3/1/2016 4/1/2016 5/1/2016 6/1/2016
7/31/2015 8/31/2015 9/30/2015 10/31/2015 11/30/2015 12/31/2015 1/31/2016 2/29/2016 3/31/2016 4/30/2016 5/31/2016 6/30/2016
Sources:

ARRA S 47,276 S 43,896 S 40,627 S 37,296 S 33,966 S 30,697 S 27,900 S 26,300 S 24,700 S 23,100 S 21,500 S 19,900
FY10 - - - - - - - - - - - -
State 63,367 61,520 59,783 57,984 56,186 54,449 51,994 48,587 45,181 41,529 38,123 34,594
Local 52,100 49,901 47,702 45,504 43,305 41,106 38,907 36,708 34,510 32,311 30,112 27,913

Environmental Subtotal $ 162,743 $ 155,317 S 148,112 S 140,784 S 133,456 $ 126,251 $ 118801 $ 111,596 $ 104,391 $ 96,940 $ 89,735 S 82,407

ARRA $1,847,685 $1,709,262 $1,578,152 $1,480,598 $1,351,319 $1,217,206 $1,113,959 $1,046,085 $ 979,303 $ 913,161 S 849,033 S 781,496

FY10 928,620 927,611 926,613 925,759 924,807 923,764 922,693 921,743 920,808 919,882 907,056 900,303

State 2,371,783 2,367,025 2,356,622 2,333,087 2,327,235 2,313,377 2,264,749 2,197,825 2,131,978 2,066,762 2,015,460 1,954,677

Local - - - - - - - - - - - -

Construction Subtotal $5,148,088 $5,003,897 $4,861,387 $4,739,444 $4,603,361 $4,454,347 $4,301,402 $4,165,654 $4,032,089 $3,899,805 $3,771,549 $3,636,476
Uses:

ARRA S 3,379 S 3,269 S 3,331 S 3,331 S 3,269 S 2,797 S 1,600 S 1,600 S 1,600 $ 1,600 S 1,600 S 1,600
FY10 - - - - - - - - - - - -
State 1,847 1,737 1,798 1,798 1,737 2,455 3,406 3,406 3,652 3,406 3,529 3,529
Local 2,199 2,199 2,199 2,199 2,199 2,199 2,199 2,199 2,199 2,199 2,199 2,199

Environmental Subtotal S 7,426 S 7,205 S 7,328 S 7,328 S 7,205 S 7,450 $ 7,205 S 7,205 S 7,450 S 7,205 S 7,328 S 7,328

ARRA $ 138,424 $ 131,110 $ 97,554 $ 129,278 $ 134,113 $ 103,247 S 67,874 S 66,782 S 66,142 S 64,128 S 67,537 S 72,144

FY10 1,009 998 854 953 1,043 1,071 950 935 926 12,826 6,754 7,214

State 4,758 10,403 23,535 5,852 13,858 48,628 66,924 65,847 65,216 51,302 60,783 64,930

Local - - - - - - - - - - - -

Construction Subtotal S 144,191 $ 142,510 $ 121,943 S 136,083 S 149,014 S 152,945 S 135,748 S 133,565 S 132,284 S 128,256 S 135,073 S 144,288
Balance:

ARRA S 43,896 S 40,627 S 37,296 S 33,966 S 30,697 S 27,900 S 26,300 S 24,700 S 23,100 S 21,500 S 19,900 S 18,300

FY10 - - - - - - - - - - - -

State 61,520 59,783 57,984 56,186 54,449 51,994 48,587 45,181 41,529 38,123 34,594 31,065

Local 49,901 47,702 45,504 43,305 41,106 38,907 36,708 34,510 32,311 30,112 27,913 25,715

Environmental Subtotal $ 155,317 $ 148,112 $ 140,784 S 133,456 $ 126,251 $ 118,801 $ 111,596 $ 104,391 S 96,940 S 89,735 S 82,407 S 75,079

ARRA $1,709,262 $1,578,152 $1,480,598 $1,351,319 $1,217,206 $1,113,959 $1,046,085 $ 979,303 $ 913,161 $ 849,033 S 781,496 S 709,352

FY10 927,611 926,613 925,759 924,807 923,764 922,693 921,743 920,808 919,882 907,056 900,303 893,088

State 2,367,025 2,356,622 2,333,087 2,327,235 2,313,377 2,264,749 2,197,825 2,131,978 2,066,762 2,015,460 1,954,677 1,889,747

Local - - - - - - - - - - - -

Construction Subtotal $5,003,897 $4,861,387 $4,739,444 $4,603,361 $4,454,347 $4,301,402 $4,165,654 $4,032,089 $3,899,805 $3,771,549 $3,636,476 $3,492,187
Balance $5,159,214 $5,009,499 $4,880,228 $4,736,818 $4,580,598 $4,420,202 $4,277,250 $4,136,480 $3,996,745 $3,861,284 $3,718,883 $3,567,267
Total Sources $5,310,831 $5,159,214 $5,009,499 $4,880,228 $4,736,818 $4,580,598 $4,420,202 $4,277,250 $4,136,480 $3,996,745 $3,861,284 $3,718,883
Total Uses 151,617 149,716 129,271 143,410 156,219 160,396 142,953 140,770 139,734 135,461 142,401 151,616
Balance $5,159,214 $5,009,499 $4,880,228 $4,736,818 $4,580,598 $4,420,202 $4,277,250 $4,136,480 $3,996,745 $3,861,284 $3,718,883 $3,567,267

Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

($ 000's)
Period Begin FY 16/17
Period End 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017
7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017
Sources:

ARRA S 18,300 S 16,781 S 15,263 S 13,744 S 12,225 S 9,540 $ 6,854 S 4,169 S 817 S 631 S 446 S 260
FY10 - - - - - - - - - - - -
State 31,065 29,294 27,445 25,634 23,863 22,053 20,243 18,433 16,701 14,852 13,120 11,271
Local 25,715 23,576 21,438 19,300 17,162 16,190 15,219 14,247 13,942 10,471 6,999 3,527

Environmental Subtotal S 75,079 S 69,652 S 64,145 S 58,678 S 53,250 S 47,783 S 42,316 S 36,849 S 31,460 S 25,954 S 20,565 S 15,059

ARRA $ 709,352 $ 634,152 S 520,379 S 410,472 S 301,047 S 192,331 S 82,808 S (0) s (0) S (0) S (0) s (0)

FY10 893,088 860,683 859,687 858,726 857,768 856,817 855,858 854,907 853,942 819,649 755,460 730,777

State 1,889,747 1,846,952 1,819,504 1,792,989 1,766,590 1,740,363 1,713,940 1,661,714 1,524,846 1,421,967 1,357,227 1,254,019

Local - - - - - - - - - - - -

Construction Subtotal $3,492,187 $3,341,786 $3,199,570 $3,062,187 $2,925,406 $2,789,510 $2,652,606 $2,516,620 $2,378,788 $2,241,615 $2,112,687 $1,984,795
Uses:

ARRA S 1,519 S 1,519 S 1,519 S 1,519 S 2,685 S 2,685 S 2,685 S 3,352 S 185 $ 185 S 185 S 260
FY10 - - - - - - - - - - - -
State 1,771 1,849 1,810 1,771 1,810 1,810 1,810 1,732 1,849 1,732 1,849 1,829
Local 2,138 2,138 2,138 2,138 972 972 972 305 3,472 3,472 3,472 3,377

Environmental Subtotal S 5,428 S 5,506 S 5467 S 5,428 S 5467 S 5,467 S 5467 S 5389 S 5506 S 5389 S 5506 $ 5,467

ARRA S 75,201 $ 113,773 $ 109,906 S 109,425 S 108,717 S 109,523 S 82,808 S - S - S - S - S -

FY10 32,406 996 962 957 951 958 952 965 34,293 64,189 24,683 25,640

State 42,795 27,448 26,515 26,399 26,228 26,422 52,227 136,867 102,880 64,740 103,208 102,559

Local - - - - - - - - - - - -

Construction Subtotal $ 150,401 $ 142,216 S 137,383 S 136,781 S 13589 S 136,904 S 13598 S 137,832 S 137,173 $ 128,928 $ 127,891 $ 128,199
Balance:

ARRA S 16,781 S 15,263 S 13,744 S 12,225 S 9,540 $ 6,854 S 4,169 S 817 S 631 S 446 S 260 S (0)

FY10 - - - - - - - - - - - -

State 29,294 27,445 25,634 23,863 22,053 20,243 18,433 16,701 14,852 13,120 11,271 9,442

Local 23,576 21,438 19,300 17,162 16,190 15,219 14,247 13,942 10,471 6,999 3,527 150

Environmental Subtotal $ 69652 $ 64,145 $ 58678 S 53,250 $ 47,783 S 42,316 S 36,849 $ 31,460 $ 25954 $ 20,565 $ 15,059 $ 9,592

ARRA $ 634,152 $ 520,379 $ 410,472 $ 301,047 $ 192,331 $ 82,808 S (0) s (0) s (0) $ (0) s (0) s (0)

FY10 860,683 859,687 858,726 857,768 856,817 855,858 854,907 853,942 819,649 755,460 730,777 705,137

State 1,846,952 1,819,504 1,792,989 1,766,590 1,740,363 1,713,940 1,661,714 1,524,846 1,421,967 1,357,227 1,254,019 1,151,460

Local - - - - - - - - - - - -

Construction Subtotal $3,341,786 $3,199,570 $3,062,187 $2,925,406 $2,789,510 $2,652,606 $2,516,620 S$2,378,788 $2,241,615 $2,112,687 $1,984,795 $1,856,597
Balance $3,411,438 $3,263,715 $3,120,865 $2,978,656 $2,837,293 $2,694,922 $2,553,469 $2,410,248 $2,267,569 $2,133,252 $1,999,854 $1,866,188
Total Sources $3,567,267 $3,411,438 $3,263,715 $3,120,865 $2,978,656 $2,837,293 $2,694,922 $2,553,469 $2,410,248 $2,267,569 $2,133,252 $1,999,854
Total Uses 155,829 147,723 142,850 142,209 141,363 142,371 141,453 143,221 142,679 134,317 133,398 133,666
Balance $3,411,438 $3,263,715 $3,120,865 $2,978,656 $2,837,293 $2,694,922 $2,553,469 $2,410,248 $2,267,569 $2,133,252 $1,999,854 $1,866,188

Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

(S 000's)
Period Begin FY 17/18
Period End 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018
7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018
Sources:

ARRA s (0) s (0 s (0) s (0 s (0) s (0 s (0) s (0) s (0 s (0 s (0 s (0)
FY10 - - - - - - - - - - - -
State 9,442 8,679 7,844 7,081 6,282 5,483 4,721 3,886 3,159 2,360 1,598 763
Local 150 138 125 113 100 88 75 63 50 38 25 13

Environmental Subtotal S 9,592 S 8,816 S 7,969 S 7,194 S 6,382 S 5,571 S 4796 S 3,948 S 3,209 $ 2,398 $ 1,623 S 775

ARRA S (0) $ (0) s (0) s (0) s (0) $ (0) s (0) s (0) s (o) s (o) s (0) s (0)

FY10 705,137 689,108 676,217 575,464 532,461 491,610 451,527 430,293 416,758 409,740 401,581 393,872

State 1,151,460 1,039,260 923,237 879,323 781,294 685,973 592,447 507,513 438,091 362,811 289,382 220,006

Local - - - - - - - - - - - -

Construction Subtotal $1,856,597 $1,728,368 $1,599,454 $1,454,787 $1,313,755 $1,177,583 $1,043,974 S$937,806 $854,849 $772,551 $690,963 $613,878
Uses:

ARRA $ - s - s - s - s - s - s - s - s - s - s - s -
FY10 - - - - - - - - - - - -
State 763 835 763 799 799 763 835 726 799 763 835 763
Local 13 13 13 13 13 13 13 13 13 13 13 13

Environmental Subtotal S 775 848 S 775 S 811 S 811 S 775 S 848 S 739 S 811 S 775 S 848 S 775

ARRA S - S - S - S - S - - - - - - - -

FY10 16,029 12,891 100,753 43,003 40,852 40,083 21,234 13,535 7,019 8,159 7,708 37,439

State 112,200 116,023 43,914 98,030 95,320 93,526 84,935 69,422 75,279 73,430 69,376 34,673

Local - - - - - - - - - - - -

Construction Subtotal S 128,229 S 128914 $ 144,667 S 141,032 S 136,172 S 133,609 S 106,168 S 82,957 S 82,298 S 81,588 S 77,084 S 72,112
Balance:

ARRA s (0) s 0 s (0) s (0 s (0) s 0 s (0) s (0) s (0 s (0 s (0 s (0)

FY10 - - - - - - - - - - - -

State 8,679 7,844 7,081 6,282 5,483 4,721 3,886 3,159 2,360 1,598 763 (0)
Local 138 125 113 100 88 75 63 50 38 25 13 [¢]

Environmental Subtotal S 8,816 S 7,969 S 7,194 S 6,382 S 5,571 S 4,796 S 3,948 S 3,209 S 2,398 S 1,623 S 775 S (0)

ARRA s (0) s (0 s (0) s (0 s (0) s (0 s (0) s (0 s (0 s (0 s (0 s (0)
FY10 689,108 676,217 575,464 532,461 491,610 451,527 430,293 416,758 409,740 401,581 393,872 356,434

State 1,039,260 923,237 879,323 781,294 685,973 592,447 507,513 438,091 362,811 289,382 220,006 185,333
Local - - - - - - - - - - - -

Construction Subtotal $1,728,368 $1,599,454 $1,454,787 $1,313,755 $1,177,583 $1,043,974 S 937,806 $854,849 $772,551 $690,963 $613,878 $541,767
Balance $1,737,185 $1,607,423 $1,461,981 $1,320,137 $1,183,154 $1,048,770 S 941,754 $858,058 $774,949 $692,585 $614,654 $541,767
Total Sources $1,866,188 $1,737,185 $1,607,423 $1,461,981 $1,320,137 $1,183,154 $1,048,770 $941,754 $858,058 $774,949 $692,585 $614,654
Total Uses 129,004 129,762 145,442 141,844 136,983 134,384 107,016 83,696 83,110 82,364 77,932 72,887
Balance $1,737,185 $1,607,423 $1,461,981 $1,320,137 $1,183,154 $1,048,770 S 941,754 $858,058 $774,949 $692,585 $614,654 $541,767
Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

(S 000's)
Period Begin FY 18/19
Period End 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019
7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019
Sources:

ARRA S (0) s (0) $ (0) s (0) s (0) $ (0) $ (0) $ (o) s (0) $ (0) $ (0) s (0)
FY10 - - - - - - - - - - - -
State (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)
Local 6] o) o (6] o o) (o) (6] o) (o) o o)

Environmental Subtotal S (0) s (0) s (0) s (0) s (0) s (0) s (0) s (0) s (0) s (0) s (0) s (0)

ARRA S (0 s 0) s (0 s (0) s (0) s (0) s (0) s (0 s (0) s (0 s (0 s (0)

FY10 356,434 308,232 260,407 213,728 S 213,620 $ 182,758 $169,769 $141,474 $113,179 S 84,885 S 56,590 S 28,295

State 185,333 164,675 144,179 124,173 62,464 31,602 o o o o o o

Local - - - - - - - - - - - -

Construction Subtotal $541,767 $472,906 $404,586 S 337,901 S 276,084 S 214,360 $169,769 $141,474 $113,179 S 84,885 S 56,590 S 28,295
Uses:

ARRA S - S - $ - S - S - S - S - S - S - S - S - s -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Environmental Subtotal - S - S - S - - - - S - S - - S - S -

ARRA S - $ - $ - S - S - S - S - $ - S - S - $ - S -

FY10 48,202 47,824 46,679 108 30,862 12,989 28,295 28,295 28,295 28,295 28,295 28,295

State 20,658 20,496 20,005 61,710 30,862 31,602 - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal S 68,860 S 68,321 S 66,685 S 61,817 S 61,724 S 44,590 S 28,295 S 28,295 S 28,295 S 28,295 S 28,295 S 28,295
Balance:

ARRA s (0 s 0) s (0 s (0 s (0) s (0) $ 0 s (0 s (0) $ (0 s (0 s (0)

FY10 - - - - - - - - - - - -

State (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)

Local o o) o o o o) (6] o o) (6] 0] o)

Environmental Subtotal S (0) s 0) s 0) s (0 s (0) $ (0 s (0) (0 $ (0 s (0) (0) (0)

ARRA S (0) s (0) $ (0) s (0) s (0) $ (0) $ (0) (0) s (0) (0) (0) (0)

FY10 308,232 260,407 213,728 213,620 182,758 169,769 141,474 113,179 84,885 56,590 28,295 (0)

State 164,675 144,179 124,173 62,464 31,602 o o o o o o o

Local - - - - - - - - - - - -

Construction Subtotal $472,906 $404,586 $337,901 S 276,084 S 214,360 $ 169,769 $141,474 $113,179 S 84,885 S 56,590 S 28,295 S (O)

Balance $472,906 $404,586 $337,901 S 276,084 $ 214,360 S 169,769 $141,474 $113,179 S$ 84,885 $ 56,590 S 28,295 $ (0)

Total Sources $541,767 $472,906 $404,586 S 337,901 S 276,084 S 214,360 $169,769 $141,474 $113,179 S 84,885 S 56,590 S 28,295

Total Uses 68,860 68,321 66,685 61,817 61,724 44,590 28,295 28,295 28,295 28,295 28,295 28,295

Balance $472,906 $404,586 $337,901 S 276,084 $ 214,360 S 169,769 $141,474 $113,179 S$ 84,885 S 56,590 S 28,295 S (0)
Notes: Please refer to the notes on page 2
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